
AIRPORT              
Blue Bold = RNP Arpt ST IFP

Flight 
Check SAT 

Date

Due Date to 
Flight Check

Due Date to 
NFDC Chart Date

Current 
Status / 
Location

JERES 1 (RNAV SID) 12/18/2013 8/6/2014 9/16/2014 11/13/2014
MCRAY 1 (RNAV SID) 12/18/2013 8/6/2014 9/16/2014 11/13/2014
TIKEE 1 (RNAV STAR) 9/17/2014 8/6/2014 9/16/2014 11/13/2014 Charting
ANTHM 1 (RNAV STAR) 9/15/2014 8/6/2014 9/16/2014 11/13/2014 Charting
TROYZ 1 (RNAV STAR) 9/2/2014 8/6/2014 9/16/2014 11/13/2014 Charting SAT Pending Pub Date
SPIDR 1 (RNAV STAR) 10/22/2013 10/1/2014 11/11/2014 1/8/2015
POWTN 1 (RNAV STAR) 10/22/2013 10/1/2014 11/11/2014 1/8/2015
DUCXS 1 (RNAV STAR) 10/22/2013 10/1/2014 11/11/2014 1/8/2015
KALLI 2 (RNAV SID) 9/30/2014 10/1/2014 11/11/2014 1/8/2015
SID READE 2 10/2/2014 10/1/2014 11/11/2014 1/8/2015

Washington -Dulles 
Int'l (KIAD)

DC GRAVZ 2 (RNAV STAR) 10/1/2014 11/11/2014 1/8/2015 Terminal

Washington-Reagan 
Nat'l (KDCA)

DC IRONS 5 STAR 10/1/2014 11/11/2014 1/8/2015 FICO
Added per Burkhardt email            2-

4-14

DEALE 1 (RNAV STAR) 10/22/2013 11/26/2014 1/6/2015 3/5/2015
CAPSS 1 (RNAV STAR) 10/22/2013 11/26/2014 1/6/2015 3/5/2015
FRDMM 3 (RNAV STAR) 11/26/2014 1/6/2015 3/5/2015 Terminal
TRUPS 3 (RNAV STAR) 11/26/2014 1/6/2015 3/5/2015 Terminal
CAVLR 1 (RNAV STAR) 10/22/2013 11/26/2014 1/6/2015 3/5/2015
TRSTN 1 (RNAV STAR) 10/22/2013 11/26/2014 1/6/2015 3/5/2015
MIIDY 1 (RNAV STAR) 12/18/2013 11/26/2014 1/6/2015 3/5/2015 Terminal
RAVNN 4 (RNAV STAR) 10/22/2013 11/26/2014 1/6/2015 3/5/2015 Terminal
TERPZ 4 (RNAV SID) 11/26/2014 1/6/2015 3/5/2015 Terminal
RIPKN 1 STAR 11/26/2014 1/6/2015 3/5/2015 Terminal

VUDOO 1 (RNAV STAR) 11/26/2014 1/6/2015 3/5/2015 Terminal

LINCN SID reinstated per Hogan e-
mail 9-3-13. LINCN RNAV SID 
Terminated per Getz e-mail 8-5-13; 
Project slipped from 10/17/13 per 
Burkhardt e-mail 1-02-13

SPISY 1 (RNAV STAR) 10/22/2013 11/26/2014 1/6/2015 3/5/2015 Terminal Pending Pub Date
Baltimore INTL 

(KBWI)
MD CONLE 1 (RNAV SID) 1/21/2015 3/3/2015 4/30/2015 Terminal

Richmond Int'l 
(KRIC)

VA SID COLIN 6 1/21/2015 3/3/2015 4/30/2015 Terminal Moved from 1/8/15 per Hogan e-
mail 9-16-14.

RIGNZ 1 (RNAV SID) 1/21/2015 3/3/2015 4/30/2015
JCOBY 1 (RNAV SID) 1/21/2015 3/3/2015 4/30/2015
DIXXE 1 (RNAV SID) 1/21/2015 3/3/2015 4/30/2015
DOCTR 1 (RNAV SID) 1/21/2015 3/3/2015 4/30/2015
SOOKI 1 (RNAV SID) 1/21/2015 3/3/2015 4/30/2015

Washington-Reagan 
Nat'l (KDCA)

DC Terminal

Baltimore INTL 
(KBWI)

MD

Pending Pub Date; TRIXIE has been 
canceled per Burkhardt e-mail.  
Connventional SIDs SWANN & 

PALEO; Project slipped from 8/22/13 
per Nelson e mail    12 19 12

Andrews AFB Camp 
Springs (KADW)

MD

Washington-Dulles 
Int'l (KIAD)

DC Terminal
RPLCD OPAAL & WHINO

Washington-Reagan 
Nat'l (KDCA)

DC
Terminal

 SAT Pending Pub Date; OJAAY to 
be CANX

Washington-Dulles 
Int'l (KIAD)

DC Terminal
SAT Pending Pub Date

Baltimore INTL 
(KBWI)

MD

Richmond Int'l 
(KRIC)

VA
Terminal

SAT Pending Pub Date

Charting
Added per Burkhardt email            3-

14-14

Optimization of Airspace and Procedures in a Metroplex (OAPM) / Airspace Redesign Projects (ARD)

Washington DC Metroplex (OAPM)

Washington-Dulles 
Int'l (KIAD)

DC
Charting

SAT Pending Pub Date
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Optimization of Airspace and Procedures in a Metroplex (OAPM) / Airspace Redesign Projects (ARD)

Washington DC Metroplex (OAPM)
GABBE 1 (RNAV SID) 3/18/2015 4/28/2015 6/25/2015

HIICH 1 (RNAV SID) 3/18/2015 4/28/2015 6/25/2015

JEFSN 1 (RNAV SID) 3/18/2015 4/28/2015 6/25/2015
LINCN 1 (RNAV SID) 3/18/2015 4/28/2015 6/25/2015

Baltimore INTL 
(KBWI)

MD FIXET 1 (RNAV SID) 3/18/2015 4/28/2015 6/25/2015 Terminal

Washington-Dulles 
Int'l (KIAD)

DC BULRN 1 (RNAV SID) 3/18/2015 4/28/2015 6/25/2015 Terminal Moved from 4/3/14 per Burkhardt e-
mail 1-23-14.

BUTRZ 1 (RNAV SID) 3/18/2015 4/28/2015 6/25/2015
POOCH 1 (RNAV SID) 3/18/2015 4/28/2015 6/25/2015
HAFNER 1 (RNAV SID) 3/18/2015 4/28/2015 6/25/2015
REBLL 1 (RNAV SID) 3/18/2015 4/28/2015 6/25/2015
WYNGS 1 (RNAV SID) 3/18/2015 4/28/2015 6/25/2015
HORTO 1 (RNAV SID) 3/18/2015 4/28/2015 6/25/2015
TBD 1 (RNAV STAR) 5/13/2015 6/23/2015 8/20/2015
TBD 1 (RNAV STAR) 5/13/2015 6/23/2015 8/20/2015
TBD 1 (RNAV STAR) 5/13/2015 6/23/2015 8/20/2015
TBD 1 (RNAV STAR) 5/13/2015 6/23/2015 8/20/2015
TBD 1 (RNAV STAR) 5/13/2015 6/23/2015 8/20/2015
TBD 1 (RNAV SID) 7/8/2015 8/18/2015 10/15/2015
TBD 1 (RNAV SID) 7/8/2015 8/18/2015 10/15/2015
TBD 1 (RNAV SID) 7/8/2015 8/18/2015 10/15/2015
TBD 1 (RNAV SID) 7/8/2015 8/18/2015 10/15/2015
TBD 1 (RNAV SID) 7/8/2015 8/18/2015 10/15/2015
TBD 1 (RNAV STAR) 9/2/2015 10/13/2015 12/10/2015
TBD 1 (RNAV STAR) 9/2/2015 10/13/2015 12/10/2015
TBD 1 (RNAV STAR) 9/2/2015 10/13/2015 12/10/2015
TBD 1 (RNAV STAR) 9/2/2015 10/13/2015 12/10/2015
TBD 1 (RNAV STAR) 9/2/2015 10/13/2015 12/10/2015
TBD 1 (RNAV SID) 10/28/2015 12/8/2015 2/4/2016
TBD 1 (RNAV SID) 10/28/2015 12/8/2015 2/4/2016
TBD 1 (RNAV SID) 10/28/2015 12/8/2015 2/4/2016
TBD 1 (RNAV SID) 10/28/2015 12/8/2015 2/4/2016
TBD 1 (RNAV SID) 10/28/2015 12/8/2015 2/4/2016
TBD 1 (RNAV STAR) 12/23/2015 2/2/2016 3/31/2016
TBD 1 (RNAV STAR) 12/23/2015 2/2/2016 3/31/2016
TBD 1 (RNAV STAR) 12/23/2015 2/2/2016 3/31/2016
TBD 1 (RNAV STAR) 12/23/2015 2/2/2016 3/31/2016
TBD 1 (RNAV STAR) 12/23/2015 2/2/2016 3/31/2016

DC METROPLEX 
PROJECTS

DC FPT

Post Implementation Amendments 
per Burkehardt e-mail 3-14-14

DC METROPLEX 
PROJECTS

DC FPT

Post Implementation Amendments 
per Burkehardt e-mail 3-14-14

Andrews AFB Camp 
Springs (KADW)

MD Terminal
Added ABRHM and Chgd name per 
Burkhardt. Moved from 4/3/14 per 

B kh dt il 1 13 14

Washington-Reagan 
Nat'l (KDCA)

DC Terminal

Manassas 
Rgnl/Davis Fld 

(HEF)
VA Terminal
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